
3.
2) Disruption and/or disorganization of planned 

4.
2) Unknown, unusual conditions at the site

5.

17.

53.

CHANGES

DIFFERING SITE 
CONDITIONS

1) Subsurface or latent physical condition

    differing from those normally encountered

3) Changes in Government Furnished Property
4) NOT delays in ordering changes

1) Increases in volume or changes in the work

    sequence of operations

Direct 
Costs Ripple

X X

Profit Time

X X

A. CONTRACT CLAUSES FOR SUSPENSIONS AND DELAYS

CLAUSE DELAYS COVERED COMPENSABLE ITEMS

TIME EXTENSION 1) Unforseen strikes
2) Unusual weather
3) Acts of God
4) Acts of an enemy
5) Unforeseeable material delays beyond
    control of subs or suppliers
6) Acts of Government in Sovereign Capacity
7) Concurrent Government and Contractor delay

SUSPENSIONS 1) Unreasonable time for:
    a. Submittals/Material approval
    b. Making site available
    c. Order a change (NTP)
    d. Investigating change/providing infromation
    e. Government or other Contractor interference
    f.  Delays due to lack of progress payments
2) Any time lost due to defective specifications
3) Stop orders for Government convenience

GOVERNMENT 
FURNISHED 
PROPERTY

1) Government Furnished Property not as            
specified or late

X X X X

NONE NONE NONE X

X X NONE X

X X X X
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